

Communication

Date	08 July 2026
Team ID	XXXXXX
Project Name	HDI predictor using Machine Learning
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Self	Discuss daily tasks and project progress
2	Progress Update	Weekly	Google Meet / Microsoft Teams	Self ,mentor	Review weekly progress and pending work
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code Live Share	Self	Resolve coding errors and model issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Student, mentor	Review project performance and receive feedback
5	Final Demo Rehearsal	Once	Google Meet / Local Demo	Self	Practice final project presentation
6	Final project submission	Once	GitHub , Skill Wallet	Student	Submit the project

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating Machine Learning model with Flask	Verified file paths, loaded the model using Joblib, and tested locally
2	Errors while predicting HDI values	Validated user input and corrected feature order before prediction

3	Deployment and application testing issues	Tested the application locally, fixed runtime errors, and verified successful predictions
---	---	---